COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 07/ 2014

ESTI MATE SUMVARY 15: 57: 16
CONTI D: C19341 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19341- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TI VE ALLOW 200 WORK DAYS
1-70 FIBER VAIL TO GLENVOCD SPRI NGS PERCENT TI ME: 0.00 ORI G TI VE ALLOW 200 WORK DAYS
PRQJECT NO. | M 070A- 014
|-70 FIBER VAIL TO GLENVOCD SPRI NGS
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
ADB COVPAN ES, | NC. PAY PERI OD ENDI NG 01/ 31/ 2014 DATE TI ME STARTED 11/18/2013
21 PROGRESS PARKWAY DATE LET 07/11/2013 DATE WORK BEGAN  11/18/2013
DATE AWARDED 08/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 09/ 2013 DATE ACCEPTED
UNI ON MO 63084 DATE NOTI CE TO PROCEED 11/ 18/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 15, 496, 747. 23 PARTI Ol PATI NG $ 1, 096, 765. 30 $ 815, 676. 18
AWARD PROJECT AM: $ 14,665, 767. 23 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.08% TOTAL EARNI NGS 1, 096, 765. 30 815, 676.18
FUNDS AVAI LABLE: $ 14,399, 981.93 STOCKPI LED MATERI ALS 118, 964. 55 41, 064. 95
GROSS EARNI NGS 1, 215, 729. 85 856, 741. 13
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -23,196.01 -14,763. 34
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 1,192, 533. 84 841,977.79
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,192, 533. 84 841, 977.79
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 841,977.79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19341-BID ESTI MATE RUN 02/ 07/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0003 15: 57: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240  Renoval of Asphalt Mat (Pl aning) 7, 419. 000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0. 00
0010 202-00700 Renoval of Light Standard 20. 000 0. 000
EACH 0. 000 0. 00
812. 50000 0. 000 0. 00
0015 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 640. 000 0. 000
CY 0. 000 0. 00
13. 08000 0. 000 0. 00
0020 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 0. 000 0. 00
156. 25000 0. 000 0. 00
0025 208- 00002 Erosion Log (12 Inch) 1, 500. 000 0. 000
LF 0. 000 0. 00
4. 44000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0035 208- 00050 StormDrain Inlet Protection 225. 000 0. 000
EACH 0. 000 0. 00
81. 25000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 240. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0045 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0050 208-00205 Erosi on Control Supervisor 1, 920. 000 0. 000
HOUR 0. 000 0. 00
58. 75000 0. 000 0. 00
0055 210- 00090 *Reset Del i neator 450. 000 0. 000
EACH 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19341-BID ESTI MATE RUN 02/ 07/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0003 15: 57: 16

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0060 210-00810 *Reset Ground Sign 100. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0065 212-00006  Seeding (Native) 46. 000 0. 000
ACRE 0. 000 0.00
612. 50000 0. 000 0.00
0070 212-00032  Soil Conditi oning 46. 000 0. 000
ACRE 0. 000 0.00
1, 637. 50000 0. 000 0.00
0075 213-00002 Ml ching (Weed Free Hay) 46. 000 0. 000
ACRE 0. 000 0.00
931. 25000 0. 000 0.00
0080 213-00061 Ml ch Tackifier 4, 580. 000 0. 000
LB 0. 000 0.00
2. 76000 0. 000 0.00
0085 240-00000 Wl dlife Biologist 80. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0090 240-00010  Renoval of Nests 600. 000 0. 000
HOUR 0. 000 0. 00
72. 50000 0. 000 0.00
0095 240-00020  *Netting 20, 000. 000 4, 558. 340
5% 0. 000 0. 00
10. 00000 4, 558. 340 45, 583. 40
0095 MATERI AL ALLOMNCE Netti ng 1,702. 641
5% -1,702. 641 -17,026. 41
10. 00000 0. 000 0.00
0095 MATERI AL ALLOMNCE Bird Netting 0. 000
5% 15, 441. 645 3, 653. 03
0. 23657 15, 441. 645 3, 653. 03
0100 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 7, 419. 000 0. 000
5% 0. 000 0. 00
50. 00000 0. 000 0.00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19341-BI D ESTI MATE RUN 02/ 07/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0003 15:57: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 412-01000 Concrete Pavenent (10 Inch) 61. 000 0. 000
SY 0. 000 0. 00
157. 50000 0. 000 0. 00
0110 604- 39050 Manhol e (Traffic Management System) 39. 000 0. 000
EACH 0. 000 0. 00
3, 656. 25000 0. 000 0. 00
0115 607-11525 Fence (Pl astic) 600. 000 0. 000
LF 0. 000 0. 00
3. 44000 0. 000 0. 00
0120 607-53172 Fence Chain Link (72 Inch) 14. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0125 607-60110 10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 562. 50000 0. 000 0. 00
0130 612-00260 Location Marker (Fiber Optic)(Done) 517. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 612-00270 Location Marker (Wility)(Flat Slat) 60. 000 0. 000
EACH 0. 000 0. 00
68. 75000 0. 000 0. 00
0140 613-00050 1/2 Inch El ectrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0145 613-00125 *1-1/4 Inch El ectrical Conduit 42,570. 000 5, 141. 000
LF 13, 123. 000 239, 101. 06
18. 22000 18, 264. 000 332, 770. 08
0145 MATER AL ALLOMNCE 1 1/4 Inch Eectrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0145 MATERI AL ALLOMNCE 1 1/4 Inch Electrical Conduit 316. 085
LF -316. 085 -5,759. 06
18. 22000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19341-BID ESTI MATE RUN 02/ 07/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0003 15: 57: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 613-00200 *2 Inch Electrical Conduit 14, 190. 000 1, 991. 000
LF 6, 586. 000 142, 916. 20
21.70000 8,577. 000 186, 120. 90
0150 MATERI AL ALLOMNCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21.70000 0. 000 0. 00
0150 MATERI AL ALLOMNCE 2 Inch El ectrical Conduit 112.535
LF -112.535 -2,442.00
21.70000 0. 000 0. 00
0155 613-00206 2 Inch Electrical Conduit (Bored) 11, 450. 000 0. 000
LF 0. 000 0. 00
20. 63000 0. 000 0. 00
0160 613- 00607 *6 Inch Electrical Conduit (Bridge)(Special) 23, 645. 000 1, 225. 000
LF 1, 441. 000 99, 601. 92
69. 12000 2,666. 000 184, 273. 92
0160 MATERI AL ALLOMNCE 6 I nch El ectrical Conduit 323.726
(Bridge) (Special)
LF -323.726 -22,375.97
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMNCE 6 I nch El ectrical Conduit 438. 313
(Bridge) (Special)
LF -438. 313 - 30, 296. 16
69. 12000 0. 000 0.00
0160 MATERI AL ALLOMNCE 6" El ectrical Conduit 0. 000
(Bridge) (Special)
LF 4,278. 890 75, 394. 04
17. 62000 4,278. 890 75, 394. 04
0165 613-01100 1 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0170 613-01200 2 Inch Electrical Conduit (Plastic) 34, 765. 000 0. 000
LF 0. 000 0. 00
21.56000 0. 000 0. 00
0175 613-03491 Electrical Conduit (Plastic)(Miltiduct) 197, 355. 000 0. 000
LF 0. 000 0. 00

9. 40000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19341-BI D ESTI MATE RUN 02/ 07/ 2014
PRQJECT: I M 070A-014 ESTI MATE NO 0003 15:57: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 613-03492 Electrical Conduit (Plastic)(Miltiduct)(Bored) 4, 700. 000 0. 000
LF 0. 000 0. 00
30. 55000 0. 000 0. 00
0185 613- 03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 44, 450. 000 0. 000
LF 0. 000 0. 00
16. 48000 0. 000 0. 00
0190 613-04100 El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
30, 625. 00000 0. 000 0. 00
0195 613-04250 2-1/2 Inch Electrical Conduit (Liquidtight Flexible 90. 000 0. 000
Met al )
LF 0. 000 0. 00
24.88000 0. 000 0. 00
0200 613-06000 Met er Pol e 1. 000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
0205 613-07000 Pul | Box (Special) 19. 000 0. 000
EACH 0. 000 0. 00
4,562. 50000 0. 000 0. 00
0210 613-07010 *Pul | Box (Surface Munted) 67. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0210 MATERI AL ALLOMNCE Sur face Munted Pul | Box 0. 000
EACH 67. 000 9,677. 48
144. 44000 67. 000 9,677. 48
0215 613-07023 Pul | Box (24"x36"x24") 269. 000 0. 000
EACH 0. 000 0. 00
1, 343. 75000 0. 000 0. 00
0220 613-10010 Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
439, 163. 15000 0. 000 0. 00
0225 613-10015 Breakaway Wring System 24.000 0. 000
EACH 0. 000 0. 00
359. 38000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19341-BI D ESTI MATE RUN 02/ 07/ 2014
PRQJECT: I M 070A-014 ESTI MATE NO 0003 15:57: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 613-13000 Lum naire (LED) 54. 000 0. 000
EACH 0. 000 0. 00
1, 687. 50000 0. 000 0. 00
0235 613-32400 Li ght Standard Steel (40 Foot) 54. 000 0. 000
EACH 0. 000 0. 00
4,187. 50000 0. 000 0. 00
0240 613-40010 Li ght Standard Foundation 54. 000 0. 000
EACH 0. 000 0. 00
3,187.50000 0. 000 0. 00
0240 MATERI AL ALLOMANCE Li ght Standard Foundati ons 0. 000
EACH 54. 000 30, 240. 00
560. 00000 54. 000 30, 240. 00
0245 613-50105 Lighting Control Center (Pedestal Only) 7.000 0. 000
EACH 0. 000 0. 00
16, 062. 50000 0. 000 0. 00
0250 613-50125 Control Center Box 2.000 0. 000
EACH 0. 000 0. 00
13, 493. 75000 0. 000 0. 00
0255 613-81800 Branch Crcuit Panel (Special) 2.000 0. 000
EACH 0. 000 0. 00
3,125. 00000 0. 000 0. 00
0260 614-72830 Cormuni cat i ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
9, 912. 50000 0. 000 0. 00
0265 614-72832 Conmmuni cati ons Cabi net (Type 2) 25. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0270 614-86006 Tel enetry (Master) 10. 000 0. 000
EACH 0. 000 0. 00
8, 778. 75000 0. 000 0. 00
0275 614-86007 Serial to I P Converter 15. 000 0. 000
EACH 0. 000 0. 00
2, 347.50000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 19341-BI D ESTI MATE RUN 02/ 07/ 2014
PRQIECT: | M 070A- 014 ESTI MATE NO 0003 15:57: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-86101 Wrel ess Mesh Router 6. 000 0. 000
EACH 0. 000 0. 00
10, 431. 25000 0. 000 0. 00
0285 614-86103 Wreless Router Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 850. 00000 0. 000 0. 00
0290 614-86105 Tel enetry (Field) 156. 000 0. 000
EACH 0. 000 0. 00
432. 31000 0. 000 0. 00
0295 614-87015 Buf fer Tube Fan Qut Kit 44. 000 0. 000
EACH 0. 000 0. 00
371. 25000 0. 000 0. 00
0300 614-87020 Optical Transceiver 8. 000 0. 000
EACH 0. 000 0. 00
2, 315. 00000 0. 000 0. 00
0305 614-87025 Qptical Transceiver Chassis 2. 000 0. 000
EACH 0. 000 0. 00
2,457.50000 0. 000 0. 00
0310 614-87144 Fi ber Optic Ternmination Panel (144 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
10, 737. 50000 0. 000 0. 00
0315 614-87300 Traffic Managenment System Buil ding 1. 000 0. 000
EACH 0. 000 0. 00
175, 950. 00000 0. 000 0. 00
0320 614-87310 Traffic Management System Buildi ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
0325 614-87320 Closed CGrcuit Tel evision 30. 000 0. 000
EACH 0. 000 0. 00
5, 625. 00000 0. 000 0. 00
0330 614-87325 Closed Grcuit Tel evision Pol e 22.000 0. 000
EACH 0. 000 0. 00
5, 625. 00000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19341-BID ESTI MATE RUN 02/ 07/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0003 15: 57: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 125. 00000 0. 000 0.00
0340 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
26, 680. 00000 0. 000 0.00
0345 614-87406 Fi ber Optic Cable (Single Mde) (6 Strands) 23, 855. 000 0. 000
LF 0. 000 0. 00
2. 74000 0. 000 0.00
0350 614-87472 Fi ber Optic Cable (S Mde) (72 9) 500. 000 0. 000
LF 0. 000 0. 00
9. 81000 0. 000 0.00
0355 614-87498 Fi ber Optic Cable (Single Mde) (144 Strands) 342, 375. 000 0. 000
LF 0. 000 0. 00
3. 56000 0. 000 0.00
0360 614-87690 Et hernet Switch 40. 000 0. 000
EACH 0. 000 0. 00
8, 877. 50000 0. 000 0.00
0365 614-87700 Et her net Rout er 3. 000 0. 000
EACH 0. 000 0. 00
90, 037. 50000 0. 000 0.00
0370 622-00270 Bol l ard 6. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0375 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0.185 323, 565. 00
1, 749, 000. 00000 0.185 323, 565. 00
0380 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0385 630- 00000 *Fl aggi ng 5, 000. 000 53. 500
HOUR 31. 500 630. 00

20. 00000 85. 000 1, 700. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19341-BI D ESTI MATE RUN 02/ 07/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0003 15:57: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 150. 000 0. 000
DAY 4.000 1, 500. 00
375. 00000 4. 000 1, 500. 00
0395 630-00012 *Traffic Control Managenent 200. 000 5. 000
DAY 6. 000 6, 840. 00
1, 140. 00000 11. 000 12, 540. 00
0400 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 0. 000
EACH 0. 000 0. 00
168. 75000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 52. 000 3. 000
EACH 2.000 50. 00
25. 00000 5. 000 125. 00
0410 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 9. 000
EACH 2.000 50. 00
25. 00000 11. 000 275. 00
0415 630- 80343 *Construction Traffic Sign (Panel Size O 18. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0420 630-80355 *Portabl e Message Sign Panel 2.000 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 875. 00000 0. 500 937.50
0430 630- 80360 *Drum Channel i zi ng Devi ce 114. 000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0. 00
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0. 00
0440 630-80380 *Traffic Cone 200. 000 53. 500
EACH 0. 000 0. 00
5. 00000 53. 500 267.50



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19341-BI D ESTI MATE RUN 02/ 07/ 2014
PRQIECT: | M 070A- 014 ESTI MATE NO 0003 15: 57: 16
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 630- 85041 *Nobi | e Attenuator 320. 000 5. 000
DAY 6. 000 1,422. 00
237. 00000 11. 000 2,607.00
0450 700- 70010 F/ A M nor Contract Revisions 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70074 F/ A Obtai n Power from 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400

0490 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI  $ 15, 488, 747.23 $ 856, 741.13$ 1,213,729.85
4.000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 8, 000. 00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 15, 496, 747.23 $

856, 741.13$ 1, 215,729.85



